
Task Order Name Deliv ID Deliverable Name Due Date Price Mod Partner Owner

VIII: Appendix: DELIVERABLES IN PROGRESS OVER 30 DAYS LATE
6/3/2002as of: 

Current Ownership

SFA Sponsor: John Reeves

SFA Owner: Johan Bos-Beier

TO 73-R1 Lender Payment Process Redesign (TO 
73)

73.1.2 Lender Payment Process Development Sign-Off 12/21/2001 $528,517.18 Kimberly Congdon Reggie Ewing

TO 73-R1 Lender Payment Process Redesign (TO 
73)

73.1.3 Lender Payment Process Testing Acceptance 2/22/2002 $486,630.42 Kimberly Congdon Reggie Ewing

TO 73-R1 Lender Payment Process Redesign (TO 
73)

73.1.4 Lender Payment Process Production Readiness 
Review

3/11/2002 $371,580.90 Kimberly Congdon Reggie Ewing

TO 73-R1 Lender Payment Process Redesign (TO 
73)

73.1.5 Lender Payment Process Deployment 
Acceptance

4/19/2002 $305,584.24 Kimberly Congdon Reggie Ewing

$1,692,312.74Total Value: 
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SFA-Currently with SFA,  Mod Partner-Currently with Mod Partner Team,  S/M-Currently with SFA and Mod Partner for discussion

Current Ownership:


